D i,T Interoffice Memo

Georgia Department of Transportation Offlce Of DES|gn PO“Cy & SUppOI"t
DATE: 8/14/2020
FILE: P.1.# 0008680

Warren County / GDOT District 2 - Tennille

I-20 Frontage Road from East of CR21/Williams Creek Church Rd to
CR185/Cadley Rd - TIA - Phase I

Dese #otors
FROM: / R. Christopher Rudd, PE, State Design Policy Engineer

TO: SEE DISTRIBUTION

SUBJECT: APPROVED REVISED CONCEPT REPORT

Attached is the approved Revised Concept Report for the above subject project.
Attachment

Distribution:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3
Albert Shelby, Director of Program Delivery
Carol Comer, Director, Division of Intermodal
Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator
Kim Nesbitt, Program Delivery Administrator
Bobby Hilliard, Program Control Administrator
Radney Simpson, Assistant State Transportation Planning Administrator
Eric Duff, State Environmental Administrator
Bill DuVall, State Bridge Engineer
Andrew Heath, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Erik Rohde, State Project Review Engineer
Monica Flournoy, State Materials Engineer
Patrick Allen, State Utilities Engineer
Eric Conklin, State Transportation Data Administrator
Attn: Systems & Classification Branch
Benny Walden, Statewide Location Bureau Chief
Corbett Reynolds, District Engineer
Todd Price, District Preconstruction Engineer
Jamie Lindsey, District Utilities Manager
Eric Wilkinson, Project Manager
BOARD MEMBER - 10th Congressional District
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Georgia Department of Transportation

Revised Project Concept Report

Project Type: New Location P.I. Number: 0008680

GDOT District: 2 County: Warren

Federal Route Number: N/A State Route Number: N/A

Phase Il of a frontage road project in Warren County extending west from Cadley Road/CR 185 for
approximately 1.30 miles and ends in a cul-de-sac. The proposed project was originally a frontage road that
connected Williams Creek Church Road/CR 21 to Cadley Road/CR 185.

Submitted for approval:

k ) E ?{ ; 06-17-2020
G — T

Kevin Skinner, PE, Pond and Company Date
Vo 4.

06-17-2020
John B« ,Chairman, Warren County, GA Date
S 07-23-2020

_8tate TIA Administrator Date

T 07-22-2020

GDOT TIA Project manager

Date
Recommendation for approval: * Reconmumnendations onw File/AT
* Todd Price/AT 06/04/2020
{:ov District Engineer Date
* Eric DUWT/AT 05/14/2020
State Environmental Administrator Date
* Chwis Raymond/AT 05/27/2020
W State Traffic Engineer Date

MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long
O .
Range Transportation Plan (LRTP).

Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan (SWTP)
and/or is included in the State Transportation Improvement Program (STIP).

* Radney Sumpson/AT 05/18/2020

Asst State Transportation Planning Administrator Date

Template Version: 2020.02.27



Revised Project Concept Report — Page 2 P.l. Number: 0008680
County: Warren

PLANNING, APPROVED CONCEPT, AND BACKGROUND

Prepared By: Pond and Company Date: 9/25/2019
Project Justification Statement: This document and Project Justification Statement (PJS) is prepared for GDOT
Office by Pond & Company for approval by GDOT.

P1 No. 0008680 is Phase Il of a Band 3 TIA project, which requires letting by December 31, 2022. This project was
previously Phase Il of Pl No. 0007534 from Ridge Road to SR 80. Due to funding issues, Pl No. 0007534 was
abandoned, and the projects were included in the TIA program. After passage of the TIA program in the CSRA, two
new Pl numbers were created, including Pl No. 0008680 (Phase Il). Due to the expansion of the APAC Mid-South
Quarry, connection to SR 80/Washington Road is not feasible; this new alignment is proposed west of Cadley Road.

This project proposes a new access road to be constructed along the south side of 1-20 in Warren County, to
encourage future industrial economic development. With little commercial and industrial development occurring in
Warren County along I-20, this frontage road is anticipated to attract needed development that has traditionally
located to other counties along I-20. Warren County has identified the access road as vital to providing access to the
large tracts of undeveloped land that will attract commercial and industrial development.

The Georgia Department of Transportation (GDOT), in coordination with the Federal Highway Administration
(FHWA), proposes to construct a new location access road, approximately 0.5 mile south of Interstate 20 (I-20) in
Warren County. The proposed project would begin at a proposed cul-de-sac located approximately 0.6 miles east of
Williams Creek Church Road and extend for approximately 1.3 miles to CR 185/Cadley Road. The proposed access
road would consist of two 12-foot lanes with 10-foot rural shoulders (including 2 feet paved) within proposed right-of-
way ranging from 120-230 feet in width. No off-site detours would be anticipated during project construction.

The State Transportation Improvement Program (STIP) project number is RC 07-000159. The proposed opening
year (base year) is 2024, and the proposed design year (planning horizon) is 2044.

Other revisions to the proposed project include a change in road classification from a Rural Major Collector to a
Rural Local Road, and the design speed will change from 55 mph to 45 mph.

Environmental concerns include requiring EA documentation and Corps permitting. There will be two crossings over
streams stemming from Williams Creek north of 1-20. There are existing wetlands that will require crossing per the
U.S Fish & Wildlife website under the National Wetlands Inventory.

Existing conditions: N/A, New Alignment

Description of the approved concept: The currently approved project was located south of I-20 with the
western terminus tying into Williams Creek Church Road/CR 21. Williams Creek Church Road is currently an
unpaved roadway with future County plans for paving. The eastern terminus is just west of Cadley Road/CR
185 at the previously completed intersection that the Phase | project (Pl No. 0010844) also ties into. The new
location roadway is approximately 2.20 miles long.

Federal Oversight: ] PoDI Exempt ] State Funded 1 Other

(Approved Concept Report) Projected Traffic:

24HRT:7.5% Open Year (2024): MM Design Year (2044): 2100
Updated Traffic:
24HRT:7.5% Open Year (2024): MM Design Year (2044): 2200

Updated Traffic Projections Performed by: Pond and Company  Date: 02/13/2020
AASHTO Functional Classification (Mainline): Rural Local Road

AASHTO Context Classification (Mainline): Rural
AASHTO Project Type (Mainline): New Construction

Template Version: 2020.02.27



Revised Project Concept Report — Page 3 P.l. Number: 0008680
County: Warren

VE Study anticipated: No L] Yes [J Completed Date

PROPOSED REVISIONS

Approved Features: Proposed Features:

e Project Termini — The western terminus of the | ¢ Project Termini — The western terminus is now a
proposed project was at Williams Creek Church cul-de-sac located approximately 1.0 mile east of
Road/CR 21 just south of |-20, the eastern Williams Creek Church Road/CR 21 and Cadley
terminus is just west of Cadley Rd/CR 185 at the Road/CR 185 just south of I-20, and the eastern
previously completed intersection from the Phase terminus is just west of Cadley Rd/CR 185 at the
1 project (Pl No. 0010844). previously completed intersection from the

e Roadway Classification - Rural Major Collector Phase 1 project (Pl No. 0010844). The revised

e Design Speed - 55 mph termini will shorten the proposed project length

approximately 1-mile.
e Roadway Classification — Rural Local Road
e Design Speed — 45 mph

Reason(s) for change: Due to project budget, environmental impacts, and impacts of required ROW, the project
is being revised to end with a cul-de-sac.

Design Exceptions and/or Variances needed: None anticipated.

ENVIRONMENTAL AND PERMITS

Potential environmental impacts of proposed revision: Proposed revisions would cause a reduction in
environmental impacts. The revision would result in eliminating one stream crossing and would avoid impacts to
two wetlands.

Have proposed revisions been reviewed by environmental staff? L1 No Yes
Environmental responsibilities (Studies/Documents/Permits): AECOM (consultant) in coordination with GDOT

Office of Environmental Services (OES). AECOM will be responsible to obtain the permits. GDOT OES is conducting
the aquatic survey and report.

Air Quality:
Is the project located in an Ozone Non-attainment area? No L] Yes
Is a Carbon Monoxide hotspot analysis required? No L] Yes

Water Quality & MS4: N/A
Environmental Comments and Information: Proposed revisions will cause a reduction in environmental impacts.
The number of stream crossings has decreased from 3 to 2, and the numbers of wetlands impacted has decreased

from 4 to 2. No adverse effects are anticipated for the environmental/project schedule.

NEPA/GEPA: The environmental document is expected to remain an EA; however, coordination is ongoing about
the potential for the project to be considered as a CE level NEPA document.

Ecology: Impacts to streams and wetlands would be reduced. The revised concept would avoid impacts to one
stream and two wetlands that would have been impacted had the previous concept design been constructed.

Template Version: 2019.10.23



Revised Project Concept Report — Page 4 P.l. Number: 0008680
County: Warren

Additional stream surveys for aquatic species would be completed by GDOT OES, however this was not due to the
change in alignment, but to updated requirements by agencies since the ERSR was approved.

Archeology: There are no cemeteries or archeological resources identified on the GA Site Files present within the
project corridor. An archeological survey was recently conducted resulting in the identification of no new sites. An
Archeological Short Report for Negative Findings document the survey findings has been submitted to GDOT OES
and is currently under review.

History: The revised concept design would not result in additional resource impacts. A historic resource survey has
been conducted to document resources and no historic properties eligible for the National Register of Historic Places
are found within the Area of Potential Effect (APE).

Air Quality: There are no additional affects; the project is not in a non-attainment area.

Noise Effects: The revised concept design would be anticipated to reduce potential noise effects as compared to
the previous concept design due to the reduced project length and lower operating speeds proposed in the revised
concept, and reduction in noise receivers as compared to the previous alternative that extended to Williams Creek

Church Road.

Public Involvement: As anticipated with the previous concept, a Public Information Open House is being conducted
in June 2020. The change from and in-person meeting to a virtual meeting is due to COVID-19.

PROJECT COST AND ADDITIONAL INFORMATION

PE Activities Rei |
PE Section 404| ROW eimbursable csT* Total Cost
Utilities
Funding Mitigation
Date of 02.12.2020| 02.21.2020| 06.09.2020| 12.03.2019
Estimate:
Funded By: TIA Local Local TIA/Federal
Pro%ig:_med $1.195,535.85 $984,000.00 N/A $9.334.464.15| $11,804,000.00
Estimated
ot $1,195,535.85 | $800,877.00 | $264,000.00 | $290,000.00| $4.489,390.70| $7,039,803.55
Total Cost
Difference: $4,764,196.45

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.

e See GDOT Worksheet
o E&l(5%)
o Contingencies (15%)
o Liquid AC Cost Adjustment ($272,329.25)

Recommendation: Recommend that the proposed revision to the concept be approved for implementation.

Comments: The revisions to the roadway classification and speed design will allow the project to reduce
environmental impacts and overall costs.

Attachments:
1. Sketch map
2. Revised Alignment Layout
3. Typical Section

Template Version: 2019.10.23



Revised Project Concept Report — Page 5
County: Warren

4. Cost Estimate(s)
a. Construction Cost Estimate
b. ROW Cost Estimate
c. Utility Cost Estimate
d. Environmental Mitigation Cost Estimate
e. Revisions to Programmed Cost
5. NELT Approval Letter
6. Meeting Minutes

APPROVALS

Concur: W

P.I. Number: 0008680

8/12/2020
Director of Engineering Date
. Digitally signed by Ma(garet B. Pirkle_
W&.T%\w BNt ke o
Approve: Date: 2030.08.14 174201 0400 8/14/2020
Chief Engineer Date

Template Version: 2019.10.23



Revised Project Concept Report — Page 6
County: Warren
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Warren County Access Road, Phase I
Warren County, GA

Pl No. 008680

P.l. Number: 0008680
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DATE :
PAGE :

12/3/2019

1

JOB NUMBER : 0008680
DESCRIPTION: WARREN COUNTY PHASE 2

LINE

15
20
25
30
35
40
50
55
60
65
70
75
80
85
90
95
99
100
105
110
115
120
125
130
135
140
145
150
155
160
165
170
175
180
185
190
195
200
205
210
215
220
225
230

ITEM

150-1000
210-0100
153-1300
310-1101
402-3102
402-3190
402-3121
413-0750
432-0205
634-1200
446-1100
641-1200
641-5001
641-5015
603-2182
603-2036
603-7000
456-2020
456-2025
653-2501
653-2502
653-3501
653-1704
653-3502
653-0120
653-0130
653-0210
654-1001
654-1003
653-6006
636-1033
636-1036
636-2070
163-0232
163-0240
643-8200
163-0300
163-0527
165-0010
165-0030
165-0041
165-0101
171-0010
171-0030
700-6910

STATE HIGHWAY AGENCY

JOB DETAIL ESTIMATE

ITEMS FOR JOB 0008680

UNITS DESCRIPTION

LS
LS
EA
TN
TN
TN
TN
GL
SY
EA
LF
LF
EA
EACH
SY
SY
SY
GLM
GLM
LM
LM
GLF
LF
GLF
EA
EA
EA
EA
EA
SY
SF
SF
LF
AC
TN
LF
EA
EA
LF
LF
LF
EA
LF
LF
AC

TRAFFIC CONTROL - 0008680

GRADING COMPLETE - 0008680

FIELD ENGINEERS OFFICE TP 3

GR AGGR BASE CRS, INCL MATL

RECAC9.5 MM SP,TPII, BL1 INCL BM & HL
RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL
RECYL AC 25MM SP,GP1/2,BM&HL

TACK COAT

MILL ASPH CONC PVMT/ 1.25 DEP

RIGHT OF WAY MARKERS

PVMT REF FAB STRIPS, TP2,18 INCH WIDTH
GUARDRAIL, TP W

GUARDRAIL ANCHORAGE, TP 1

GUARDRL ANCHOR, TP 12A, 31 IN, TANG,E/A
STN DUMPED RIP RAP, TP 3, 24

STN DUMPED RIP RAP, TP 1, 36

PLASTIC FILTER FABRIC

INDENT, EDG LN RUMB STRP

INDNT, CNTR LN RUM STRP -GND-IN-PL(CON)
THERMO SOLID TRAF ST, 5 IN, WH
THERMO SOLID TRAF ST, 5 IN YE

THERMO SKIP TRAF ST, 5 IN, WHI

THERM SOLID TRAF STRIPE,24,WH
THERMO SKIP TRAF ST, 5 IN, YEL

THERM PVMT MARK, ARROW, TP 2
THERM PVMT MARK, ARROW, TP 3
THERM PVMT MARK, WORD, TP 1

RAISED PVMT MARKERS TP 1

RAISED PVMT MARKERS TP 3

THERM TRAF STRIPING, YELLOW

HWY SIGNS, TP1MAT,REFLSH TP 9

HWY SGN,TP1IMAT,REFLSH TP 11

GALV STEEL POSTS, TP 7

TEMPORARY GRASSING

MULCH

BARRIER FENCE (ORANGE), 4 FT
CONSTRUCTION EXIT

CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG
MAINT OF TEMP SILT FENCE, TP A

MAINT OF TEMP SILT FENCE, TP C

MAINT OF CHECK DAMS - ALL TYPES
MAINT OF CONST EXIT

TEMPORARY SILT FENCE, TYPE A
TEMPORARY SILT FENCE, TYPE C
PERMANENT GRASSING

QUANTITY

1.00
1.00
1.00
12,091.00
1,408.00
2,284.00
3,413.00
2,069.00
156.00
55.00
593.00
3,736.00
8.00
6.00
450.00
435.00
884.00
2.50
1.23
2.50
1.23
300.00
72.00
5,672.00
5.00
5.00
5.00
310.00
15.00
100.00
48.00
90.00
160.00
7.00
150.00
2,575.00
2.00
145.00
727.00
902.00
1,202.00
2.00
815.00
1,011.00
13.00

PRICE

$100,000.00
$1,500,000.00
$86,772.91
$31.86
$105.95
$89.97
$86.24
$3.05
$7.17
$123.94
$8.81
$19.38
$1,533.86
$3,140.93
$54.23
$78.70
$4.14
$673.37
$782.38
$2,048.52
$2,111.73
$0.37
$8.02
$0.30
$96.18
$152.39
$149.56
$4.32
$4.92
$4.71
$16.81
$20.21
$9.36
$26.05
$191.05
$2.46
$1,651.24
$552.13
$0.44
$1.16
$1.20
$517.53
$3.77
$4.40
$488.33

AMOUNT

$100,000.00
$1,500,000.00
$86,772.92
$385,338.84
$149,182.95
$205,493.26
$294,355.35
$6,328.78
$1,118.52
$6,816.97
$5,229.53
$72,406.22
$12,270.94
$18,845.62
$24,403.96
$34,237.76
$3,664.24
$1,683.44
$962.34
$5,121.32
$2,597.44
$112.05
$577.56
$1,727.97
$480.90
$762.00
$747.84
$1,341.17
$73.85
$471.54
$807.17
$1,819.49
$1,498.46
$182.38
$28,658.66
$6,336.87
$3,302.49
$80,059.49
$323.80
$1,050.11
$1,450.55
$1,035.08
$3,080.45
$4,455.60
$6,348.33



235 700-7000
240 700-8000
245 700-8100
250 711-0100
255 716-2000
260 167-1000
265 167-1500
270 500-3002
275 500-3800
280 511-1000
285 207-0203
290 550-1600
295 550-2180
300 550-3418
ITEM TOTAL

INFLATED ITEM TOTAL

TN
TN
LB
SY
SY
EA
MO
Ccy
Ccy
LB
Cy
LF
LF
EA

TOTALS FOR JOB 0008680

ESTIMATED COST:

CONTINGENCY PERCENT ( 0.0):

ESTIMATED TOTAL:

AGRICULTURAL LIME

FERTILIZER MIXED GRADE
FERTILIZER NITROGEN CONTENT
TURF REINFORCING MATTING, TP 1
EROSION CONTROL MATS, SLOPES
WATER QUALITY MONITORING AND SAMPLING
WATER QUALITY INSPECTIONS

CL AA CONCRETE

CL A CONC, INCL REINF STEEL

BAR REINF STEEL

FOUND BKFILL MATL, TP Il

STM DR PIPE 60,H 1-10

SIDE DR PIPE 18,H 1-10

SAFETY END SECTION 18,SD,4:1

26.00
4.00
644.00
5,007.00
15,759.00
6.00
18.00
182.00
110.00
27,956.00
203.00
720.00
382.00
22.00

$6.23
$711.49
$2.68
$4.61
$1.22
$326.82
$1,081.66
$798.96
$1,332.59
$1.16
$66.22
$199.00
$35.83
$607.99

$162.20
$2,845.98
$1,731.29
$23,089.08
$19,337.40
$1,960.94
$19,470.04
$145,411.94
$146,585.33
$32,562.59
$13,443.16
$143,280.00
$13,690.68
$13,375.85

$3,640,480.68
$3,640,480.69

$3,640,480.69
$0.00
$3,640,480.69



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 2/15/2019 Project: N/A
Revised: 2/21/2020 County: WARREN
Pl: 8680

Description: 1-20 Frontage Road Phase 2
Project Termini: New Location Roadway
Existing ROW: Varies
Parcels: 7 Required ROW: Varies

Land and Improvements $72,877.50

Proximity Damage S0.00
Consequential Damage 50.00
Cost to Cures 50.00

Trade Fixtures S0.00

Improvements  $0.00

Valuation Services $26,250.00
Legal Services $79,725.00
Relocation $21,000.00
Demolition $0.00
Administrative $64,000.00
TOTAL ESTIMATED COSTS $263,852.50
TOTAL ESTIMATED COSTS (ROUNDED) $264,000.00
Prepared By: Cheryl H. Brewer (,)’AU‘B(Z/ Sl Zr e
Print Name Signature Date

Cost Estimation Supervisor :

Print Name Signature Date
NOTE: Superviser is only attesting that the estimate was completed using the correct information provided for
the the project. The Supervisor is not attesting to property values or the accuracy of the market value
estimations provided in this report. No Market Appreciation is included in this Preliminary Cost Estimate.

Comments:
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Georgia Department of Transportation

Interoffice Memo

FILE
Project No:  CSMSL-0008-00(680) Office:  District 2 - Tennille
County: Warren Date: June 9, 2020
P.L#: 0008680
Description:  I-20 Frontage Road from Williams Creek Church Road to Cadley Road - Phase II - TIA
JYS Alp

FROM James L. Lindsey, District Utilities Manager

TO Eric Wilkinson, Project Manager

SUBJECT UPDATED UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted based on the latest available
plans. Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Utility Owner Reimbursable . Non- Estimate Based on
— | Reimbursable
Jefferson Energy Cooperative $22,000.00 $0.00| Site Visit / Available Drawings
Dixie Pipeline Company $250,000.00 $0.00| Site Visit / Available Drawings
AT&T $18,000.00 $4,500.00|Site Visit / Available Drawings
Total 100.00%| $290,000.00 $4,500.00
Department Responsibility 100.00%| $290,000.00 $0.00
Owner's Responsibility 100.00% $0.00 $4,500.00
Local Sponsor Responsibility 0.00% $0.00 $0.00| PFA Dated N/A with N/A

Estimate is based on the best available information at the current stage, unforeseen prior rights information may
be provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift to the
reimbursable cost column.

If additional information is needed, please contact Tonia Parker at (478) 553-3386 or toparker@dot.ga.gov.

cc:

Patrick Allen, PE, State Utilities Administrator

Marcela Coll, State Utilities Preconstruction Manager
Daniel Sabia, 11, PE, Project Manager (Pond Company)
Todd Price, PE, District Preconstruction Manager
William Baxter, Assistant Area Manager

File



Date: 02/12/2020

Warren County Frontage Road Phase Il

404 Mitigation Cost Estimate

Streams Wetlands
178 2232
333 2824
50 2224
176 101
180 540
222
440
Total 1579 7921
Acres 0.181841
Sum of Factors (assumes Sum of r
generally worst case) 4.5 factors 7
Total Mitigation Credits 7105.5 1.272888
Cost per credit based on
Phase 1 $90.00 $40,000.00
Mitigation Cost $639,495.00 $50,916.00
Total $690,411.00
Contingency 16%
[Total $800,877 |
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PINUMBER |0008680 PROJECT
OFFICE TA DESCRIPTION
DATE Tuesday, June 9, 2020

From: Daniel Sabia, PE

To: Erik Rohde, P.E., State Project Review Engineer

via email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

Project Manager:
Management Let Date:

Management Right of Way Date:

Cost Estimate Review Iteration

Interoffice Memo

I-20 Frontage Road from William's Creek Church Road to Cadley

Road/CR 185

Eric Wilkinson

9/15/2022

9/14/2021

Date of Submittal #1

08.28.2019

Date of Submittal #2

Date of Submittal #3

Summary of Programmed Costs and Proposed Revised Costs:

Cost Estimate Amounts
Estimate Type (T-Pro Without Inflation) Last Estimate Date Revised Cost Estimate

CONSTRUCTION $9,334,464.15 01/06/2019 $4,489,390.70
RIGHT OF WAY $984,000.00 01/06/2019 $264,000.00
UTILITIES N/A N/A $290,000.00
Explanation for Cost Change and Contingency Justification:

Attachments:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 1



Georgia
i Department
of Transportation

Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Interoffice Memo

Consultant Company or GDOT Design Office: |Pond and Company
Printed Name: Daniel Sabia

Title: Project Manager
Signature:

Date: 6/9/2020

FOR PROJECTS WITH A LOCAL SPONSOR
If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Please select the appropriate validation below upon review of the cost estimate:

C lacknowledge that | have reviewed the project construction cost estimate and concur with the costs presented.

C lacknowledge that | have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non- Pending
concurrence.

Local Authority Name and Title: Pending
Local Authority Signature: Pending
Date: Pending

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2
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Department
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Cost Estimate Worksheet:

Interoffice Memo

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I). > A $ 3,640,480.69
ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.) - & $ (162,02405
Construction Cost E&I Percentage E&I Cost
B C D=BxC
$ 3,640,480.69 5% $ 182,024.03
CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose) —» i $ Sl
Construction Cost E&l Cost Construction + E&I Contingency Percentage Contingency Cost
E E G=E+F H I1=GxH
$ 3,640,480.69| $ 182,024.03 | $ 3,822,504.72 15% $ 573,375.71
ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable) — Q $ skl
Date Nov 2019
Regular Unleaded $1.760/ GAL Current Asphalt Fuel Index Prices can be found at the link below:
Diesel $2.479/ GAL http://www.dot.ga.gov/PS/Materials/AsphaltF uelindex
Liquid AC $428.00/ TON
Liquid AC
Total Monthly | Monthly Asphalt Monthly Asphalt
Tons of Tonnage of Cement Price Cement Price
Percentage of Asphaltic Asphalt month project month placed | Price Adjustment
Tons Asphaltic Concrete| Concrete | Cement (TMT) let (APL) Max. Cap (APM) (PA)
M = Sum of
Columns L, T & Q=[((P-N)/N)]
Description J K L=JxK W N (6] P =(Nx O)+N xMxN
Leveling 364.14 TN $428.00/ TON 60% $ 684.80| $ 93,510.27
Patching
9.5 mm SP 1408.00 TN 5.00% 70.40 TN
12.5 OGFC
12.5 PEM
12.5 mm SP
19 mm SP 2284.00 TN 5.00% 114.20 TN
25 mm SP 3413.00 TN 5.00% 170.65 TN
Bituminous Tack Coat GL/TN Tons
Tack Coat Description R S T=R/S
Tack Coat 2069.00 GL 232.8234 GL/TN 8.89 TN
Bituminous SY GL/SY ™
Tack Coat W=UxV)/
(Surface (232.8234
Treatment) |Description V] Vv GL/TN)
Single Surface
Treatment 0.20 GI/SY
Double Surface
Treatment 0.44 Gl/SY
Triple
Surface
Treatment 0.71 GI/'SY
CONSTRUCTION TOTAL COST — X=A+D++Q | $ 4,489,390.70
RIGHT OF WAY COST — Y $ 264,000.00
UTILITIES COST (Provided by Utility Office) — _Z=Smch | § AT
Utility Owner Reimbursable Cost Utility Owner Reimbursable Cost Costs
Jefferson Energy Cooperative $ 22,000.00
Dixie Pipeline Company $ 250,000.00
AT&T $ 18,000.00
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U.S.Department Georgia Division
of Transportation
Federal Highway March 26, 2020

Administration

Russell R. McMurry, P.E.
Commissioner

Georgia Department of Transportation
600 West Peachtree Street, N.W.
Atlanta, GA 30308

Dear Commissioner McMurry:

61 Forsyth Street, SW
Suite 17T100

Atlanta, Georgia 30303
Phone: 404-562-3630
Fax: 404-562-3703
www.fhwa.dot.gov/gadiv

In Reply Refer To:
HPD-GA

We have reviewed the Project Need, Effectiveness, and Logical Termini Justification Form
(NELT) for P1 0008680. This project would construct an approximately 1.3-mile long new
location roadway from approximately 0.6 miles east of Williams Creek Church Road to CR
185/Cadley Road in Warren County, GA. We received your original request to review this
document on 2/27/2020, and received revised slip pages addressing our comments on 3/25/2020.

Based on the information that has been provided, we concur that GDOT has identified a valid
Purpose and Need and that the proposed termini represent rational endpoints for the proposed
transportation improvement. Please keep in mind that the review of environmental impacts
included in the NEPA document will likely require the review of a broader geographic area than
the strict limits of the transportation improvement. Additionally, our concurrence with the NELT
is based on the most current information provided by GDOT; if new information is discovered or
the scope of the proposed action is changed, then this NELT may need to be reassessed.

If you have any questions or require additional information, please feel free to contact

Mr. Aaron Hernandez at 404-562-3584.

Sincerely,

AARON JOSEPH Digitally signed by AARON
JOSEPH HERNANDEZ

HERNANDEZ Date: 2020.03.26 14:25:01 -04'00"

Moises Marrero
Division Administrator



POND

Responsive People. Real Partners. Architects 621 NW Frontage Road P 706.833.4671
Engineers Suite 320
Planners Augusta, GA 30907 www.pondco.com

Constructors

MEETING MINUTES

Project: | 0008680, Warren County |-20 Access Road
Pond Project No: | 1170657

Meeting: | Local/County Coordination

Meeting Location: | Warren County Court House Meeting Date: | 06.16.2020
Minutes Prepared By: | Daniel Sabia Copies: to file
Prepared On: | 06.17.2020 Attendees
ATTENDEES:
Name Company/Dept/Branch | Phone Email
John R. Chairman, Warren County 706.465.2171 john@warrencountyga.gov
Graham Board of Commissioners
Eric Wilkinson | GDOT TIA 478.538.8522 Ewilkinson@dot.ga.gov
Daniel Sabia POND 404.748.4809 sabiad@pondco.com
Sean POND 762.444.6161 shepherds@pond.com
Shepherd

PURPOSE OF MEETING:

Daniel described the new alignment, including the reduction of the roadway length to end at a cul-de-
sac approximately 1.0 mile east of Williams Creek Church Road. He also explained that the speed limit
was reduced which will allow for reduced impacts to environmental resources by reducing the
horizontal and vertical geometric requirements. This will allow us to move forward with the project and
stay within the project budget.

John agreed that this was the best strategy to open the area up for development while staying within
the current budget constraints. John will continue to reach out to additional sources for more funding.

END OF MEETING MINTUES
ADDITIONAL COMMENTS:

None.






